

**City of El Segundo Slurry Seal Schedule**

**FY 2025-26 Pavement Rehabilitation Project**

<b>Monday Feb. 9</b>				
<b>Street</b>	<b>Limits</b>			<b>SY</b>
Mariposa Ave.	Hillcrest St.	TO	Virginia St.	4,785
Mariposa Ave.	Hillcrest St.	TO	West End	1,595
Concord St.	Mariposa Ave.	TO	Holly Ave.	3,200
Concord St.	Holly Ave.	TO	Grand Ave.	2,070
Holly Ave.	Valley St.	TO	Virginia St.	3,080
Franklin Ave.	West End	TO	Whiting St.	1,556
			<b>Total:</b>	<b>16,286</b>
<b>Tuesday Feb.10</b>				
<b>Street</b>	<b>Limits</b>			<b>SY</b>
Concord St.	Grand Ave.	TO	El Segundo Blvd.	3,020
Whiting St.	Mariposa Ave.	TO	Grand Ave.	5,490
Whiting Str.	Grand Ave.	TO	El Segundo Blvd.	2,860
Loma Vista (If Needed)	Holly Ave.	TO	Grand Ave.	1,825
Pine Ave.	Hillcrest St.	TO	West End	1,670
			<b>Total:</b>	<b>14,865</b>

**Project Totals**

**31,151**