

**WORK SCHEDULE**  
**CJ Concrete**

| ITEM DESCRIPTION            | 2-Feb          |     |     |     |     |   | 9-Feb          |      |      |      |      |   | 16-Feb         |      |      |      |      |   | 23-Feb         |      |      |      |      |   |
|-----------------------------|----------------|-----|-----|-----|-----|---|----------------|------|------|------|------|---|----------------|------|------|------|------|---|----------------|------|------|------|------|---|
|                             | Week Beginning |     |     |     |     |   | Week Beginning |      |      |      |      |   | Week Beginning |      |      |      |      |   | Week Beginning |      |      |      |      |   |
|                             | M              | T   | W   | Th  | F   | S | M              | T    | W    | Th   | F    | S | M              | T    | W    | Th   | F    | S | M              | T    | W    | Th   | F    | S |
|                             | 2/2            | 2/3 | 2/4 | 2/5 | 2/6 |   | 2/9            | 2/10 | 2/11 | 2/12 | 2/13 |   | 2/16           | 2/17 | 2/18 | 2/19 | 2/20 |   | 2/23           | 2/24 | 2/25 | 2/26 | 2/27 |   |
| Tree Removal Notices        |                |     |     |     |     |   |                |      |      |      |      |   | H              |      |      |      |      |   |                |      |      |      |      |   |
| Pass Notices                |                |     |     | X   | X   |   |                |      |      | X    | X    |   | H              |      |      | X    | X    |   |                |      |      |      |      |   |
| Start Demo-                 |                |     |     | X   | X   |   | X              | X    | X    | X    |      |   | H              | X    | X    | X    |      |   | X              | X    | X    | X    |      |   |
| Pour Concrete               |                |     |     |     | X   |   |                |      | X    | X    | X    |   | H              |      | X    | X    | X    |   |                |      | X    | X    | X    |   |
| Backfill Clean up / Asphalt |                |     |     |     | X   |   | X              | X    | X    | X    | X    |   | H              | X    | X    | X    | X    |   | X              | X    | X    | X    | X    |   |
| Punch List                  |                |     |     |     |     |   |                |      |      |      |      |   | H              |      |      |      |      |   | X              | X    | X    | X    | X    |   |

| ITEM DESCRIPTION            | 2-Mar          |     |     |     |     |   | 9-Mar          |      |      |      |      |   | 16-Mar         |      |      |      |      |   |                |   |   |    |   |   |
|-----------------------------|----------------|-----|-----|-----|-----|---|----------------|------|------|------|------|---|----------------|------|------|------|------|---|----------------|---|---|----|---|---|
|                             | Week Beginning |     |     |     |     |   | Week Beginning |      |      |      |      |   | Week Beginning |      |      |      |      |   | Week Beginning |   |   |    |   |   |
|                             | M              | T   | W   | Th  | F   | S | M              | T    | W    | Th   | F    | S | M              | T    | W    | Th   | F    | S | M              | T | W | Th | F | S |
|                             | 3/2            | 3/3 | 3/4 | 3/5 | 3/6 |   | 3/9            | 3/10 | 3/11 | 3/12 | 3/13 |   | 3/16           | 3/17 | 3/18 | 3/19 | 3/20 |   |                |   |   |    |   |   |
| Pass Notices                |                |     |     |     |     |   |                |      |      |      |      |   |                |      |      |      |      |   |                |   |   |    |   |   |
| Start Demo-                 |                |     |     |     |     |   |                |      |      |      |      |   |                |      |      |      |      |   |                |   |   |    |   |   |
| Pour Concrete               |                |     |     |     |     |   |                |      |      |      |      |   |                |      |      |      |      |   |                |   |   |    |   |   |
| Backfill Clean up / Asphalt |                |     |     |     |     |   |                |      |      |      |      |   |                |      |      |      |      |   |                |   |   |    |   |   |
| Punch List                  |                |     |     |     |     |   |                |      |      |      |      |   |                |      |      |      |      |   |                |   |   |    |   |   |